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Customer Service 

Openness 

Entrepreneurial 

Reliability 

Innovative 

Results Oriented 



FirstNet Core Values 
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Customer Service 

 24/7 

 Stakeholder-Driven  

 Collaborative and 
Responsive 

Openness 

 Integrity and 
Transparency 

 Two-way 
Communications 

 Information Sharing 
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Entrepreneurial 

 Start-up Culture 

 Faster, More Efficient 

 Execute! 

Reliability 

 Committed to Mission, 
Stakeholders    

 Accountable, Accessible, 
Available 

 Trusted Environment 
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Innovative 

 Explore New Ideas, 
Opportunities 

 Pursue Solutions 

 Creativity 

Results Oriented 

 Strategic Program 
Roadmap 

 Performance-Based  

 Teamwork 
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The Road to the Rules of Conduct 
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Compliance 
Committee (‘CC’) 
Established 

JAN 
2014 

JULY 
2015 

MAR 
2014 

APR 
2014 

GAO initiates audit on 
FirstNet’s internal 
controls 

APR 
2015 

GAO Report recommends 
that FirstNet issue Rules of 
Conduct 

AUG/ 
SEPT 
2015 

Staff is briefed on Rules of 
Conduct and instructed to 
sign Certification Form 
within ten days of receipt 

CC approves Rules 
of Conduct 

CC makes plans to develop 
several policies including 
Rules of Conduct 

Compliance Committee oversees FirstNet’s implementation of its compliance 
program, policies and procedures, and has approved more than 30 policies 



Addresses GAO Recommendation 
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April 28, 2015 

Recommendation  

FirstNet should develop “standards of 
conduct. . .and evaluate performance 

against these standards” 

  

 Provides an important form of 
“ethical and behavioral guidance 
for personnel” 
 

 Enables FirstNet to ensure that 
“its personnel are accountable 
for their actions” 
 

 “Fosters stakeholder trust in 
FirstNet’s ability to meet its 
statutory responsibilities and be 
a good steward of public funds” 

ESTABLISHING STANDARDS OF CONDUCT 
STRENGTHENS FIRSTNET’S INTERNAL CONTROLS 

 
 
 

REPORT 

 
Public Safety Broadband 

Network: FirstNet Should 

Strengthen Internal Controls 

and Evaluate Lessons Learned 
 

 
 



Developing FirstNet’s Rules of 
Conduct 
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 FirstNet had plans to create its 

own Rules of Conduct 
 

— GAO’s recommendation was 
in line with this plan 

 
 We developed FirstNet-specific 

“Rules of Conduct” (RoC) 
 

— Outlines key ethical and 
behavioral requirements  
for federal personnel 

 
 
 



Rules of Conduct - Applicable 
Authorities 
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 RoC explain that federal personnel  
(including Board members) must 
operate within the bounds of all 
applicable authorities governing 
ethical and behavioral conduct  
 

 RoC incorporate such authorities 
by reference including: 

 
— Federal statutes,  regulations, 

and Executive Orders 
— Applicable DOC/NTIA policies  
— Internal FirstNet policies 

 
 RoC contain hyperlinks to several  

key authorities for easy reference 
 

Statutes 

DOC/NTIA  
Policies as  
applicable 

Regulations  

Executive 
Orders 

FirstNet  
Policies  



Rules of Conduct - The Seven 
Tenets 
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FirstNet distilled the fundamental requirements into 
seven basic tenets to facilitate compliance:  

Conflict of interest avoidance - we avoid actual or apparent conflicts between our personal 

interests and the interests of FirstNet 

Opportunities for everyone - we operate in an environment that is free of discrimination 

Notifying investigative officials when appropriate - we promptly report allegations of fraud, 

waste, abuse, and other forms of wrongdoing to the appropriate authorities 

Disclosure of information - we do not publicly disclose confidential information  

Use of resources - we are responsible stewards of government and environmental resources  

Teamwork - we work together as a team to fulfill FirstNet’s mission 

Customer service - we are committed to meeting the needs of our internal customers and 

the public safety community 



Rules of Conduct – Bottom Line 
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Adherence to applicable ethical and behavioral requirements is 
paramount to maintaining the public’s trust and ultimately, achieving 

FirstNet’s mission. 
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FirstNet Staffing 

 FirstNet has partnered with the Department of Commerce and NTIA 
to streamline hiring actions 

– Removed unnecessary approval steps 
– Eliminated redundant review processes 
– Streamlining led to a FY 15 reduction in time from 170 days to 

130 days 
 
 CAO HR program manager focused on each hiring action on a daily 

basis 
– Optimize HR Specialist workload 
– Highlighted choke points 

 
 Obtained additional HR resources 

– Two contractors came onboard in May  
– Established IAA with OPM for fee based hiring service 

 
 

 

 
14 October 1-2, 2015 



FY15 Hiring Progress 

15 

Currently in Final 
Hiring Stage 

Currently 
Advertised 

Pre-recruitment 
Phase 

26 15 21 

Currently in Final 
Hiring Stage 

Currently 
Advertised 

Pre-recruitment 
Phase 

54 0 0 

Status of 62 Critical Positions as Briefed to FirstNet Board in June 2015 

Status of 62 Critical Positions as of 9/21/15 

October 1-2, 2015 



FY16 Hiring Approach   
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 Start FY 16 with a Q1 review and validation by CEO on projected FY16 
staffing approach 

 
 The FY 16 staffing approach will focus on critical positions needed to 

broaden and expand essential acquisition and consultation activities 
– Hiring leadership and capability needed for new procurement office 

around the RFP  
– State consultation expertise 
– Regional outreach experience 
– Engineering and technical specialties (applications, devices, standards, 

core, IT laboratory) 
– Filling out HR staff and capabilities 

 
 

 
 

 
 

 
 



FirstNet Headquarters Update 

 On August 31, FirstNet moved into the new headquarters in Reston 
 

 New, open working space to encourage collaboration amongst staff, 
including the addition of multiple new conference rooms 

 
 Incorporates the newest communications and technology capabilities 

 
 Built with full VTC capabilities between Reston and Boulder 
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CIO – IT Update 
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FirstNet 

Collaboration 

    Mobility Video & Audio 
Conferencing 

Office Integration 

 Integrated on-premises  
and cloud services 

 Wireless Mobile 
Workforce 

 Stability through 
redundant connectivity 

 Effective collaboration 
without regard to 
location 

Boulder 

Reston 

Unified Communications 



CIO – IT Update 
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YESTERDAY 

 Using DOI network and DOI phones 
in Reston 

 Leveraging DSL network access in 
Boulder 

 Full utilization of existing 
Commerce and NTIA IT 
Infrastructure 

TODAY TOMORROW 

 Dedicated Network Access in both 
Reston and Boulder 

 Failover (Secondary) Network 
Connections Established in both 
Reston and Boulder 

 Utilization of Commerce Long Haul 
Network 

 New IT Infrastructure (switches, 
routers, security) online in Reston, 
Boulder and DC 

 Voice-Over-IP Telephony in Reston; 
 WiFi, VTC, Wireless Presentation 

Systems in Reston 
 Partial Leverage of NTIA IT 

Infrastructure (Office Products, 
email 

 Initial CRM Installation 

 Dedicated Network Access with 
Full Failover Capability in Reston 
& Boulder 

 Voice-Over-IP in Boulder; 
 VTC and Wireless Presentation 

Systems in Boulder 
 Full Utilization of FirstNet IT 

Infrastructure 
 Full CRM Utilization 
 Office 365 email and Office Suite 

(Cloud-based) 
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Finance Update 
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FY15 Budget Obligations 
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As of August 31, 2015  As of August 31st, 

our total 

obligations to date 

are 85% compared 

to planned 

 

 Fiscal year end 

projections track 

for us to obligate 

100% of our total 

obligations budget 

 $-

 $10,000,000

 $20,000,000

 $30,000,000

 $40,000,000

 $50,000,000

 $60,000,000

 $70,000,000

 $80,000,000

 $90,000,000

Mission Support Acquisition Consultation Grand Total

FY 2015 YTD Obligations through August

FY 2015 Obligations Forecast

FY 2015 Obligations Budget

As of August 31, 2015 Acquisition Total Consultation Total Mission Support Total Grand Total 

Obligations         

FY 2015 YTD Obligations through August  $          20,165,912   $             35,460,272   $                16,562,964   $       72,189,148  

FY 2015 Obligations Forecast  $          24,903,108   $             42,733,080   $                17,446,756   $       85,082,944  

FY 2015 Obligations Budget  $          21,444,735   $             42,504,633   $                22,173,376   $       86,122,744  



FY15 Budget Expenses 
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As of August 31, 2015  As of August 31st, expenses 

are lagging (53%) compared 

to budget 
— Lag experienced in staffing 

as a result of the hiring 

process 

— Procurements anticipated 

earlier in the fiscal year 

were initiated later than 

expected 
 

 We are at 89% of our expense 

forecast 
 

 We anticipate to exhaust 56% 

of our total expense budget 

at fiscal year end  

 

 $-

 $10,000,000

 $20,000,000

 $30,000,000

 $40,000,000

 $50,000,000

 $60,000,000

 $70,000,000

 $80,000,000

 $90,000,000

Mission Support Acquisition Consultation Grand Total

FY 2015 YTD Expenses through August

FY 2015 Expense Forecast

FY 2015 Expense Budget

As of August 31, 2015 Acquisition Total Consultation Total Mission Support Total Grand Total 

Expenses         

FY 2015 YTD Expenses through August  $          12,145,125   $             25,249,636   $                    8,273,392   $       45,668,153  

FY 2015 Expense Forecast  $          13,620,868   $             28,177,446   $                    9,437,963   $       51,236,277  

FY 2015 Expense Budget  $          21,204,889   $             46,400,361   $                 18,784,026   $       86,389,276  

October 1-2, 2015 



FY 15 Q1 (OCT 1 – DEC 31, 2014) FY 15 Q2 (JAN 1 – MAR 31, 2015) FY 15 Q3 (APR 1 – JUNE 30, 2015) FY 15 Q4 (JULY 1 – SEPT 30, 2015) 

Incorporate analysis from RFI/Draft SOO 

RFP Development 

7 State Consultations 
57 Stakeholder Engagements 

9 State Consultations 
61 Stakeholder Engagements 

19 State Consultations 
63 Stakeholder Engagements 

14 State Consultations 
75 Stakeholder Engagements 

Start Construction 
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FY15 FirstNet Milestones 
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Public Notices Development and Analysis 

Testing, Modeling, Simulation, and Standards Development  

Early Builder Support and Documentation of Learning Conditions 

Phase 1 
Complete 

Hosted Fall/Winter 
PSAC Meeting 

Launched Federal 
Consultation 

Data Collection  
Activities to the States 

SLIGP to co-host 2015  
SPOC Meeting 

Spring/Summer PSAC Meeting 

Construction 
Complete 

Furniture Install Complete 

CAPS 

Office Move 

Data Collection 
Due 

Finalize State 
Plan Elements 

PSAC Public 
Safety 
Hardening 
Guidelines Due 

Office 365 

CRM 
Interagency Agreements & FirstNet Human Resources, Financial, Legal and Procurement Services  

IT Infrastructure 

Phone & IT Install 

HQ wireless 

Network 

NEPA Assessments 

Draft RFP documents 

Obligations  $   11,870,119  $ 27,513,038  $ 25,121,455  $ 19,605,821  $ 84,110,433 

Expenses $    9,570,597  $ 11,742,167  $ 13,870,029  $ 16,290,658 $ 51,473,452 

TOTAL 

25 

Acquisition 

Consultation 

Corporate Services 

Complete 

October 1-2, 2015 

Ongoing Industry one-on-ones & Industry Days 



FY16 Budget Obligations 
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Corporate Services Total

Consultation Total

Acquisition Total

Grand Total

$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$120,000,000

$140,000,000

FY16 Q1
Obligations FY16 Q2

Obligations FY16 Q3
Obligations FY16 Q4

Obligations FY16 Total
Obligations

FY16 Q1 Obligations FY16 Q2 Obligations FY16 Q3 Obligations FY16 Q4 Obligations FY16 Total Obligations

Corporate Services Total $4,181,955 $2,643,332 $2,101,157 $2,412,001 $11,338,445

Consultation Total $16,820,792 $3,743,396 $3,915,509 $4,178,635 $28,658,332

Acquisition Total $17,812,382 $17,403,373 $45,238,462 $5,524,236 $85,978,453

Grand Total $38,815,129 $23,790,101 $51,255,128 $12,114,872 $125,975,230

• The Finance Committee approved the FY 2016 budget on August 7, 2015 

 

• The full Board approved the FY 2016 budget on August 17, 2015 

October 1-2, 2015 



FY16 Budget Expenses 
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Corporate Services Total

Consultation Total

Acquisition Total

Grand Total

$0

$10,000,000

$20,000,000

$30,000,000

$40,000,000

$50,000,000

$60,000,000

$70,000,000

$80,000,000

$90,000,000

$100,000,000

FY16 Q1 Expenses
FY16 Q2 Expenses

FY16 Q3 Expenses
FY16 Q4 Expenses

FY16 Total
Expenses

FY16 Q1 Expenses FY16 Q2 Expenses FY16 Q3 Expenses FY16 Q4 Expenses FY16 Total Expenses

Corporate Services Total $2,549,924 $2,725,350 $2,722,869 $2,807,857 $10,806,000

Consultation Total $4,781,504 $6,441,225 $8,385,267 $9,331,651 $28,939,647

Acquisition Total $10,556,427 $11,524,839 $13,028,186 $24,235,824 $59,345,276

Grand Total $17,887,855 $20,691,414 $24,136,322 $36,375,332 $99,090,923

October 1-2, 2015 



FY16 FirstNet Milestones 
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FY 16 Q1 (OCT 1 – DEC 31, 2015) FY 16 Q2 (JAN 1 – MAR 31, 2016) FY 16 Q3 (APR 1 – JUNE 30, 2016) FY 16 Q4 (JULY 1 – SEPT 30, 2016) 

Final Interpretation of Public Notices 1,2 & 3 

Incumbent Relocation Grant Program 

Final Interpretation of Public Notice 4 

Lab construction and equipment procurement initiated 

Define evaluation for redundancy and hardening 

Cyber Security Pre-Assessment and Strategy Development 

RAN technology roadmap 

Technology roadmap 

Application Dev Support 

Early Movers Quarterly Report #1 Early Movers Quarterly Report #2 Early Movers Quarterly Report #3 Early Movers Quarterly Report #4 

A
cq

u
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 NPSBN RFP Release 

C
o

n
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at
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56 State Phase 2 Consultations and 14 Federal Consultations 

TOTAL 

Review and Clarify State and Federal Data Submissions 

Develop State Specific State Plan Elements (Complete Non-Acquisition Elements) 
Define State Plan Elements 
Needed from Acquisition 
 

Acquisition 

Consultation 

FY15 Annual Report to Congress 

Obligations  $38,815,129  $23,790,101   $51,255,128  $12,114,872  $125,975,230  

Outlays  $17,887,855 $20,691,414  $24,136,322  $36,375,332  $ 99,090,923 

TOTAL 

Publish Draft PEISs 

BTOPS 
Deployed 



FirstNet Strategic Plan 

 Updating the FirstNet 5-Year Strategic Plan to extend past 
roadmap 
(FY 2016 – 2020) 
 

 Establishing Key Indicators  
– Creating Performance Targets for each Goal and Objective 
– Will monitor actual performance against Key Indicators 
– Performance targets will also be incorporated into employee 

performance plans  

 
 Plan to present the draft Strategic Plan at a future 

Board Meeting 

29 October 1-2, 2015 



The Committee is now 
in closed session 

30 October 1-2, 2015 


